
0076423
Meeting Minutes Transmittal

T PLANT COMPLEX
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

January 24, 2008

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
concurrence with content only and are not intended to imply agreement to any
commitments.

P oject Manager, Ecology

Project Manter Representative, RL

Project Manager Representative, FH

Date: 2' '06

Date: 'Z t2 C

Date:

MAR 052008

EDMC

T PLANT Administrative Record
MS Collins
DG Singleton
J Ollero
PW Martin

H6-08
A6-38
HO-57
HO-57
T3-28



T PLANT COMPLEX PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340/700 Area
Richland, Washington

January 24, 2008

Approval of November 29, 2007 T Plant Complex Project Meeting Minutes (Ecology/DOE-
RL/FH). The PMM minutes were approved.

II. Operational Status

* Mixed Waste Received (includes inter-facility transfers)
14.4 M3 69 55-gallon drum equivalents

T34 - 1/CWC - 68

* Mixed Waste Transferred Onsite
30.4 M3 146 55-gallon drum equivalents

T34 - 26/WRAP - 98/CWC - 22

* Mixed Waste Shipped Offsite
0.8 M3 4 55-gallon drum equivalents

PERMA-FIX East - 4

* TRU Mixed Waste Repackaging

- Repackaged eighty-seven (87) 55-gallon drums of TRU mixed waste into one
hundred and thirty-four (134) 55-gallon drums to meet WIPP compliance.

* Washington Dept. of Ecology Inspection of T Plant Complex

- On Tuesday, June 26, 2007, Ecology began an inspection of T Plant Complex.

Inspection ended on Wednesday, August 1, 2007. Inspection results are pending.

- Close-out meeting is pending.

- 2706-T Building Notice of Construction (NOC) Upgrade

- The 2706-T Building currently has a minor stack license. With increased waste

processing expected, the 2706-T Building will be upgraded to a major stack.

- Draft NOC application has been written and submitted for contractor review.

- Application development is on hold pending engineering decisions concerning
ventilation designs.



T Plant Covered Drum Storage Structure - Building 243-T

- The final design for the Waste Storage Structure (Building 243-T) has been
approved and the contractor mobilized the week of November 5, 2007. The site
evaluation, excavation permit and fire permit have been completed.

- Concrete slabs and footers have been poured and cured. Structural steel framing
has been initiated.

III. Project Specific Issues
A. LDR Storage Assessment

The revised LDR storage assessment is in Ecology review.
B. Covered Storage Pad

The roofing panels have been received. The completion date for the roof is estimated for
March 3, 2008; however, weather conditions have impacted the completion date. It was
agreed to remove this agenda item since it is being covered under operational status.

IV. General Discussions
A. Jennifer Ollero (Ecology) noted that she will be the point of contact for T Plant permit

documentation since Jeanne Wallace (Ecology) has moved to a different position. There
was some discussion regarding the possibility of holding workshops to revise the Part B
permit documentation that was certified in 2002. Joel Williams (FH) stated that he
drafted schedule for submittal of the Part B. Ms. Ollero indicated that there were several
possible approaches, and deferred discussion to a later time. Deborah Singleton
(Ecology) noted that Dave Bartus (EPA) has been reviewing and commenting on several
permits, including T Plant, and she wanted it noted that Ecology has the lead on
permitting, with EPA in a supporting role. When a permit goes out for public comment,
EPA will not be involved in the comment process, as EPA will have participated in the
internal comment/review process. A meeting will be scheduled at a later time to begin
discussion on the Part B.

V. Status of Actions
A. There were no actions to update.

VI. New Action Items
A. There were no new action items.

VIL. Documents for Submittal to the Administrative Record
A. Ecology's concurrence letter on the certified Part A permit was submitted.

VIII. Next Project Managers Meeting
A. The next PMM was scheduled for February 28, 2008.



T PLANT COMPLEX PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

January 24, 2008

9:45 a.m. to 10:00 a.m.

Agenda

I. Approval of November 29, 2007 T Plant Complex Project Meeting Minutes
(Ecology/DOE-RL/FH)

II. Operational Status

III. Project Specific Issues
A. LDR Storage Assessment
B. Covered Storage Pad

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Documents for Submittal to the Administrative Record

VIII. Next Project Managers Meeting
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